Meeting Report 2.15.24

Meeting Time: 5pm

What happened during the meeting:

- Reviewed the milestone requirements.
- Decided the schedule possible intermediary meeting on Tuesday to supplement regular meetings on Thursday at 5.
- · Downloaded the additional test files from Teams.

DELIVERABLES FOR THIS MILESTONE:

- Mods from before DONE
- GUI design document -
- GUI implementation -
- Class definition document easiest to keep mostly the class specs from before.
- SRS split out and write the requirements
- README for the GUI and meeting reports.

Action items:

- Noah or Thomas will look at GUIs
- · Tate will revise branching functionality
- Noah already did the overflow functionality that we missed last time.
- · Next time we will do the SRS activity.